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PROJECT: Midnite Mine Remediation REPORT NO:       2019-006 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period May 3 - 9, 
2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, 
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; 
RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period May 3 – 9, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: No Incidents to report. Project Monthly Safety meeting was conducted on May 7 for both day and 
night shifts. April’s safety and production metrics were reviewed to include lessons learned. Safety Focus 
topics included Anaphylaxis and Epi Pen use / awareness and Near Miss / Hazard reporting importance. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community 
Liaison Officer for the reporting period. Tribal Community Liaison advised that a Community meeting is being 
planned for May 13 and 14, 2019.  

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, May 8, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Jacobs 
• US Army Corps of Engineers 
• Spokane Tribe of Indians 
• Dawn Mining Company (DMC)/Newmont 
• Stantec 
• WME 

Meeting Action Items: 
• None. 

 
 

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals: 

• EPA approved the Area 5 Lunchroom Relocation Plan on May 6 
• EPA approved the 2018 Remedial Action Summary Report on May 9. 

 
Regulatory Site Visit(s): 

• Mark Fillius of the US Army Corps of Engineers representing EPA was on site May 6 through May 
9. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of May 3 – 9, 2019, the following activities were conducted:  

• Excavating, hauling and placing material from the Lime Protore Stockpile 8 (Stockpile 8, low 
reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore & 
Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) and South Waste Rock Pile 
(SWRP, low activity/low reactivity material) continued.  Material from SWRP and Stockpile 8 were 
placed on the east and west side of Pit 4 to create the 20’ rind buffer area.  Some material from 
SWRP was placed at the south end of the pit to start forming the 20’ rind for the top surface.  The 
materials were excavated with either excavator or loader equipment and transported and plug 
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’ 
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

May 3 - 9, 2019 3,201 89,628 
2019 Cumulative  17,520 490,560 

1 – Truck load assumed to be 28 yd3 

 

• Completed fusion welding of the 4”x8” dual containment pipe for the Infiltration Collection system 
on the west side of Pit 4 and completed hydrostatic pressure testing of the 4” carrier pipe on May 7 
and pneumatic pressure testing of the 8” containment pipe on May 8.  The pipeline was installed 
on May 8 and 9. 

• Continued excavations for the west Infiltration Collectors. 
• Material from the Construction Support Zone Structure Demolition Temporary Stockpile (CSZ 

SDTS) was placed in Pit 4 on April 29.  CQC and CQA personnel confirmed on April 30 that the 
material was placed in conformance with the project requirement. 

• Began excavating the Infiltration Collector channels on the west slope of Pit 4 on May 2. 
• Pit 4 tension crack was measured on May 6.  The horizontal distance between movement pins 

remains at 53.75 inches. 
• Placed material around the dewatering risers with verticality of the risers verified during material 

placement using GPS equipment.  The vertical risers remain at 220’ to the Underdrain Sump 
(UDS) and 180’ to the Waste Rock Dewatering Sump (WRDS). 

 

Stormwater Pollution Prevention Plan (SWPPP) Activities 

• Monthly SWPPP inspection was performed on May 9.  No new erosion features or maintenance 
items were identified. 

• The gully on the west slope of Area 5 was repaired on May 3. 
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Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None 

The following equipment was demobilized from the Site during this reporting period. 
• None 

All non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the reporting period.   
 

Table 2 - TSP Dust Monitoring Locations during reporting period May 3 – 9, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
D/N   D/N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/N   D/N D/N D/N D/N 
ES-8 (roving) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, etc.) – No Operation 

 * Equipment malfunction (Battery) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted before or during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal Date CQA Approval Date 

02272-06 South Pond Geomembrane 4/24/2019 5/3/2019 
02275-02 South Pond Geonet 4/25/2019 5/3/2019 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response Date 

None    
Project RFIs 

RFI No. Title CQC Submittal 
Date 

CQA Response Date 

RFI 2019-04 Request for Additional Information 
on South Pond Materials I 

5/3/2019 5/3/2019 

RFI 2019-05 Request for Additional Information 
on Infiltration Collection System 
Cross Section 

5/3/2019 5/3/2019 

RFI 2019-06 Request for Additional Information 
on South Pond Materials II 

5/7/2019 TBD 

RFI 2019-07 Request for Change to Non-
Prorated Warranty Requirements 
for Geomembrane, Geonet and 
Geocomposite Drainage Layer 
Materials 

5/7/2019 TBD 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response Date 

None to Date    
CQA-CQC Field Acceptance Forms 

Acceptance 
No. 

Title CQC-CQA Issue Date 

2019-01 Stockpile 8 Excavation Verification Survey – West Side 5/3/2019 
Other Items 

Item Title Comments 
None   

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.   

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o Mine waste excavated from Stockpile 8 and the North SWRP (low reactivity material) was 

placed along the edges of the pit to construct the 20-foot buffer zone (rind).  Mine waste 
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excavated from Stockpile 4 (high reactivity/high activity material) was placed in areas of 
the pit bounded by the 20-foot buffer zone. 

• WRDS/UDS Risers 
o Risers were backfilled and leveled.   
o Bentonite and water was placed in the annular area between risers and friction sleeves. 

– UDS risers are at a total depth of 220 feet. 
– WRDS risers are at a total of 180 feet. 

• West Side Infiltration Collection System (WICS) 
o Another 360 feet of 8”x4” DR17x11 HDPE dual-wall containment pipe and 80 feet of 4-inch 

DR11 HDPE pipe were welded together for the trenched section of the WICS.  The total 
800-foot long 4-inch carrier pipe portion of the pipeline was hydrotested and the 720-foot 
long annular area between the 4-inch carrier and 8-inch containment pipe was air-pressure 
tested.  Test results were accepted by CQC and CQA. 

o The trenched section of the WICS was excavated and subgrade accepted by both CQC 
and CQA.  Pipe bedding was placed to the required depth and compacted.   The 800-foot 
long pipeline was placed in the bedded trench and connected to the HDS vault located in 
Area 5.  Bedding depths below and above the pipeline were surveyed and verified by 
CQC. 

o Excavation continued for the WICS channel section along the west side of Pit 4. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule 
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  

 
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 – Pit 4 Overview, Looking South 

 

 
Figure 2 – 390 excavator starting excavation of the South Pond. 
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Figure 3 – 390 excavator loading SWRP material from the north end of the SWRP. 
 

 
Figure 4 - West Infilitration Collector in progress. 
 



 Midnite Mine Project Report, 
                           May 3 – 9, 2019 

 

 
Figure 5 – West Infilitration Collector as seen from the Pit 4 overlook looking south. 
 

 
Figure 6 – WICS Pipeline, Looking South  
 

West Infiltration 
Collector 



  
 

 
 

 
 
 

 
ATTACHMENT A 

 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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